STATE OF CALIFORNIA--BUSINESS, TRANSPORTACTION AND HOUSING AGENCY

EDMUND G. BROWN Jr., Governor

DEPARTMENT OF TRANSPORTATION

DIVISION OF ENGINEERING SERVICES
Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch

690 Walnut Ave.St. 150
Vallejo, CA 94592-1133
(707) 649-5453

(707) 649-5493

Contract #: 04-0120F4

Cty: SF/ALA Rte: 80 PM: 13.2/13.9
File# 1.28

WELDING INSPECTION REPORT

Resident Engineer:Casey, William
Address. 333 Burma Road

City: Oakland, CA 94607

Report No:  WIR-028974
Date Inspected: 09-Jan-2013

Project Name: SAS Superstructure

Prime Contractor: American Bridge/Fluor Enterprises, a vV

OSM Arrival Time: 700

OSM DepartureTime: 1730

Contractor: American Bridge/Fluor Enterprises, a Vv Location: S.A.S. Job site
CWI Name: William Norris CWI Present: Yes[] No
Inspected CWI report: Yes [ No [J N/A Rod Oven in Use: L] Yes[J No ¥ N/A
Electrode to specification: Yes [ No [ N/A Weld Procedures Followed: [ Yes[] No ¥ N/A
Qualified Welders: Yes [ No [J N/A Verified Joint Fit-up: L] Yes[J No ¥ N/A
Approved Drawings: Yes [ No [ N/A Approved WPS:; Yes[] No [ N/A

Delayed / Cancelled: L] Yeslvl No [J N/A
Bridge No: 34-0006 Component: S.A.S. Structure

Summary of Items Observed:
The Caltrans Quality Assurance Inspector (QALI), Scott Croff, was present at the Self Anchored Span (SAS) job
site to observe the scheduled fabrication and welding of components for the SFOBB project.

The QAI reviewed contract documents at pier 7. The QAI used approved weekly welding report submittals and
cross referenced the welding and inspection status as reported with QA recordsto identify the overall weld status.
The QAI continued reviewing the contractor's submitted Electro-Slag Welding (ESW) reports and referencing the
Requests for Weld Repair (RWRs) in order to determine the status of completion of the repairs and welds overall
reported condition. The QAL finished reviewing the contractor's weekly welding report packages #136, #137 and
#138. The QAI noted that there are corrections and clarification on some of the reports and relayed this
information to the Quality Control Inspector William Norris. The QAI began reviewing submittal 1536R140 and
1536R141 for contract conformance. Thiswork was in progress at the end of the shift.

Summary of Conversations:

The QAI relayed the status of the document / submittal reviews to the QAI Lead Danny Reyes. Except as
described above, there were no other notable conversations.

Comments

This report is for the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact Gary Thomas, (916) 764-6027, who represents the Office of Structural Materials
for your project.
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I nspected By: Croff,Scott Quality Assurance Inspector

Reviewed By: Reyes,Danny QA Reviewer

Y} TL-603LWelding Inspection Report

Page 2 of 2



	CWIPresentY: Off
	CWIPresentN: Off
	InspectedCWIReportY: Off
	InspectedCWIReportN: Off
	InspectedCWIReportA: Off
	RodOvenInUseY: Off
	RodOvenInUseN: Off
	RodOvenInUseA: Off
	ElectrodeToSpecY: Off
	ElectrodeToSpecN: Off
	ElectrodeToSpecA: Off
	WeldProcFollowedY: Off
	WeldProcFollowedN: Off
	WeldProcFollowedA: Off
	QualifiedWelderY: Off
	QualifiedWelderN: Off
	QualifiedWelderA: Off
	VeriJointFitUpY: Off
	VeriJointFitUpN: Off
	VeriJointFitUpA: Off
	AppDwgY: Off
	AppDwgN: Off
	AppDwgA: Off
	ApprovedWPSY: Off
	ApprovedWPSN: Off
	ApprovedWPSA: Off
	DelayedCancelledY: Off
	DelayedCancelledN: Off
	DelayedCancelledA: Off


